



Project Title: traditional craft Heritage trAining, design and marketing in jorDan and Syria

Report on: 12th Face to face STC meeting

Event Type	10th Face to face STC meeting
WP Number	WP 10
WP Leader	ZUJ
Event Date	22-23/2/2023
Total number of pages	8

Project Coordinator

Dr. Loai Dabbour,

Al-Zaytoonah University of Jordan (ZUJ)

Airport Street

Tel: + 962 6 4291511 Ext. 112 | Fax: + 962 6 4291432

Email: <u>HANDS@zuj.edu.jo</u>

Project website: https://www.zuj.edu.jo/HANDS/































EVENT DESCRIPTION

Event: HANDS 12th Face to face STC meeting

Date: Wednesday, Thursday, 22-23/2/2023

Organizer: Al-Zaytoonah University of Jordan (ZUJ) / University of Studies Guglielmo

Marconi (USGM) Italy

Location: via Plinio, 44 – 00193 Rome – PLINIO CONFERENCE ROOM

The Al-Zaytoonah University of Jordan (ZUJ) organized the **Twelfths** and the second face to face Management Meeting (STC) for "HANDS" project at University of Studies Guglielmo Marconi (USGM) in Italy.

During the meeting, project status, activities, courses, and work plan progress was presented by the project partners.

The meeting was attended by representatives from the all partner universities in Jordan, Syria, Spain, Italy, and Germany.







ERASMUS+ PROGRAMME

Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP

HANDS

traditional craft Heritage trAining, design and marketing in jorDan and Syria

12th Steering Committee Meeting Agenda
University of Studies Guglielmo Marconi
Rome - Italy

February 22nd – 23rd, 2023



This Project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.









	Day 1	
	Wednesday, February 22, 2023	
09:00 - 09:30	Registration	
09:30 – 10:30	Opening Ceremony • Welcome Speech by the Local Coordinator of the HANDS Project, (Marconi) • Speech by the Representative of the Jordanian Partners, Prof. Mohammad Alia (Dean of Scientific Research & Innovation, Al-Zaytoonah University of Jordan) • Speech by the Representative of the Syrian Partners, Prof. Moussa Al Samarah (Tishreen University President) • Short Presentation of the HANDS Project by the General Coordinator of the Project, Dr. Loai Dabbour	
10:30 - 11:00	Coffee Break and Group photo	
Session (1): C	haired by Prof. Ahmad Al-Salaymeh	
	HANDS Project Status in Jordanian partners, 15 min for each JO university - Courses Implementation status - Vocational courses / workshops - Equipment status / Lab Opening - Agreements signed - In-house training - HANDS students courses/workshops outcomes (photos/videos)	
11:00 – 12:00	 P1: Al-Zaytoonah University of Jordan VR implementations, by: Dr. Foud Al-Qerm P2: The University of Jordan P3: Jordan University of Science and Technology P4: Hashemite University 	
12:15 – 13:00	HANDS Project Status in Syrian Partners, 15 min for each SY university ❖ P6: Tishreen University ❖ P7: Manara University ❖ P8: Al-Baath University	
13:00 - 14:00	Lunch	
Session (2): C	haired by Prof. Salman Ajib	
14:00 – 14:30	 WP1: Review and Network between partners by: (ZUJ) ❖ Task 1.1 Project start-up activities ❖ Task 1.2 Prepare operation plans for the skills and guidance sector of the project 	
14:30 – 15:00	 WP2: Assessment studies for the needs of master craftsmen and students by: (JUST) ❖ Task 2.1 Define traditional craft skills and competencies ❖ Task 2.2 List of equivalence of craft skills and of needed skills ❖ Task 2.3 Analyze and quantify qualifications required by the labor market 	
15:00-15:30	 WP3: Employment sector database (traditional craft associations) by: (CESIE) ❖ Task 3.1 Nominate craft specialists at consortium universities ❖ Task 3.2 Develop a database to include craft associations and companies 	

2

ERASMUS+ Programme - HANDS Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP









WP4: Purchase of equipment and workshop materials by: (MARCONI) 15:30 - 16:00

Task 4.1 Selection of Equipment

* Task 4.2 Implementation of the center

Back to Hotel 16:30

3

ERASMUS+ Programme - HANDS Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP









	Day 2	
	Thursday , February 23, 2023	
Session (3):	Chaired by <mark>Ms. Estel Guillaumes</mark>	
09:30 – 10:00	WP5: Make traditional crafts skills competency development an integrated part in Teaching by: (Florence) ❖ Task 5.1 Develop teaching and learning programs for the preserving the traditional processes ❖ Task 5.2 Train lecturers in competency-based learning ❖ Task 5.3 Integrate competency-based learning in study programs	
10:00 – 10:30	WP6: Traditional Craft contemporary design guidance and counseling programs for the career sector by: (Marconi) ❖ Task 6.1 Workshops and trainings in traditional craft design criteria, process, and parameters ❖ Task 6.2 Workshops and trainings in contemporary traditional craft design criteria, process, and parameters Task 6.3 Programs in the field of career planning and career management	
10:30 – 11:00	 WP7: Quality control and project monitoring by: (WUSMED) ❖ Task 7.1 Quality control, monitoring and budgetary control ❖ Task 7.2 Check of courses materials & courses & craft systems ❖ Task 7.3 Project task supervision, result evaluation and examination of courses results 	
11:00-11:30	Coffee Break	
11:30 – 12:00	WP8: Project Dissemination by: (JU) ❖ Task 8.1 Opening of the project data base HANDS for external partners via Internet ❖ Task 8.2 Prepare and conduct internal/external information events, mid-term/final conferences (information events and conferences) ❖ Task 8.3 Participation in annual Erasmus project representatives meeting and job fairs ❖ Task 8.4 Distribution of project documentation material	
12:00 – 12:30	WP9: Exploitation of results and sustainability by: (Florence) ❖ Task 9.1 Involve the public/private employment sector in activities/services of the HANDS centre ❖ Task 9.2 Establish a training centre in ZUJ and TU ❖ Task 9.3 Workshop on broader strategic options as follow up project activities	
12:30 – 13:00	WP10: Management and Operational Structures by: (ZUJ) ❖ Task 10.1 Organizing the Kick-off Meeting and other consortium meetings ❖ Task 10.2 Establishment of management and operational structures ❖ Task 10.3 Establishment of Training and Technical Group (TTG) ❖ Task 10.4 Hiring External Auditors ❖ Task 10.5 Reports	
13:00 - 14:00	Lunch	
Session (4): Chaired by Dr. Josep Juandó Bosch		
14:00 - 14:30	❖ Project Quality Evaluation by Prof. Walid Salameh	

4

ERASMUS+ Programme – HANDS Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP









Closing Session, Chaired by Dr. Loai Dabbour	
15:00 - 15:30	Road Map for the next six months by Dr. Loai Dabbour
15:30 - 16:00	Wrap up and Closing

5

ERASMUS+ Programme - HANDS Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP















