



Project Title: traditional craft Heritage trAining, design and marketing in jorDan and Syria

Report on: **3rd Online STC meeting**

Event Type	3rd Online STC meeting
WP Number	WP 10
WP Leader	ZUJ
Event Date	25/1/2021
Total number of pages	5

Project Coordinator

Dr. Loai Dabbour,

Al-Zaytoonah University of Jordan (ZUJ)

Airport Street

Tel: + 962 6 4291511 Ext. 112 | Fax: + 962 6 4291432

Email: HANDS@zuj.edu.jo

Project website: https://www.zuj.edu.jo/HANDS/

































EVENT DESCRIPTION

Event: HANDS 3rd Online STC meeting

Date: Monday, 25/1/2021

Organizer: Al-Zaytoonah University of Jordan (ZUJ)

Location: Online via Zoom

The Al-Zaytoonah University of Jordan (ZUJ) organized the **Third** Online Management Meeting (STC) for "HANDS" project.

During the meeting, Florence University presented the modules for the proposed HANDS design path. Partners presented the progress in the work packages of HANDS Project. Planned activities were presented and a proposed plan for future activities was discussed.

The meeting was attended by representatives from the all partner universities in Jordan, Syria, Spain, Italy, and Germany.





ERASMUS+ PROGRAMME Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP \mathbf{AGENDA}



ERASMUS+ PROGRAMME

Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP

HANDS

traditional craft Heritage trAining, design and marketing in jorDan and Syria

The 3rd Steering Committee Meeting Agenda
Al-Zaytoonah University of Jordan
Amman-Jordan
January 25th, 2021



This Project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.









3rd Steering Committee Meeting Agenda 12:00 – 14:00 Monday, January 25th, 2021 Venue: On Line Meeting via ZOOM platform

Time	Activity	
12:00 - 12:10	Welcoming and Introduction, Dr. Loai Dabbour, ZUJ	
12:10 – 12:20	Status and progress of HANDS project, Dr. Loai Dabbour, ZUJ Review the results of the monitoring visit by JNEO on 4/1/2021 HANDS: Work plan as per original proposal HANDS: Activities HANDS: Work plan progress	
12:30 - 12:40	WP3 – Employment sector database, CESIE	
12:40 - 13:00	HANDS: On line courses	
	Work breakdown structure of HANDS project The role of Partners:	
13:00 – 13:30	WP1: Preparation: Review and Network between partners, ZUJ	
	WP2: Development: Assessment studies for the needs of master craftsmen and students, JUST	
	WP3: Development: Employment sector database (traditional craft associations), CESIE	
	WP4: Development: Purchase of equipment and workshop materials, USGM	
	WP5: Development: Make traditional crafts skills competency development an integrated part in Teaching, UNIFI	
	WP6: Development: Traditional Craft contemporary design guidance and counseling programs for the career sector, USGM	
	WP7: Quality Plan: Quality control and project monitoring, WUSMED	
	WP8: Dissemination & Exploitation: Project Dissemination, JU	
	WP9: Dissemination & Exploitation: Exploitation of Results and Sustainability, UNIFI	
	WP10: Management: Management and Operational Structures, ZUJ	
13:40 - 14:00	Open Discussion	

2

ERASMUS+ Programme - HANDS Project Number: 610238-EPP-1-2019-1-JOEPPKA2-CBHE-JP















